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61. FFEITRRIETEIRYEEFEE: Timetable and milestones

. : 2018 2019

S/IN Name of Activity Start Date | End Date | Duration 8 19101112 617 10
1 FHEL T A TSR | 01/05/2018 |31/07/2018 |3 months

Recruitment of “Life Buddies”
2 HEEERNEE 01/06/2018 |30/09/2018 |4 months

Recruitment of young drug users
3 " ATEOKEE ) FISRTTE 01/07/2018 |30/09/2018 |3 months

Training workshops for “Life

Buddies”
4 B[ #ETEE 01/09/2018 |31/10/2018 |6 months

Team building activities 01/02/2019 |31/03/2019 |(3 XX)

01/07/2019 |31/08/2019

5 M ey EE L | OkRE/NGH 01/10/2018 |30/09/2019 |12 months

Life reshaping mentorship groups
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Anticipated challenges and contingency plans are listed below:

o gE AT APk ER Anticipated challenges FE Ry E s Contingency plans
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